

## LOOKING BACK

### Strategic Agenda – Planned Initiatives

#### Project Timeline April 2007- April 15, 2008

*Additional Projects Identified (Not Included in Original Timeline) in “**Bold**”*

#### APRIL - SEPTEMBER 2007

CourTools – Standardized Survey Measure I	Completed	April 2007
Establishment of the Centennial Committee	Completed	May 2007
Victims’ Training – Judicial Conference	Completed	June 2007
Select Case Management System for the Superior Court and Clerk’s Offices	Completed	June 2007
Probate Training	Completed	June 2007
Training provided at 2007 judicial conference and taken “on the road” to judges, clerks of the court and court staff throughout 2007. Training is now being developed for delivery through electronic means to provide for ongoing training across the state. Completion of online training delivery scheduled for Spring of 2009.		
JOLTSaz Detention Visitation – Roll Out:	Completed	July 2007
DUI Reengineering Pilot Completed	Completed	July 2007
Implement Integrated Family Court Pilot–Pinal	Completed	July 2007
Standard Program Evaluation Protocol – Phase I:		July 2007
- <i>Release Treatment Provider Prog. Scores</i>	Completed	
- <i>Disseminate Program Improvement Plans</i>	Completed	
Building Blocks Progress Assessment	Completed	August 2007
Dependency Caseflow Management Training	Completed	August 2007
Model Delinquency Guidelines Training	Completed	August 2007
Children and Family Services Review (CFSR) Federal Audit	Completed	August 2007

Drug Treatment Education Fund Study	Completed	August 2007
Juvenile Justice Delinquency Guidelines Regional Training	Completed	Summer 2007
Supreme Court/Appellate Case Notification Modifications	Completed	Sept. 2007
Center for Evidence-Based Sentencing	Completed	Sept. 2007
CourTools Measure 1 (Superior Court)	Completed	Sept. 2007
Communications Plan Drafted for 2008	Completed	Sept. 2007
New Judge Orientation (GJ), Week 2	Completed	Sept 2007
DUI Broadcast	Completed	Sept 2007
Sibling Exchange Legislation Implemented	Completed	Fall 2007
<ul style="list-style-type: none"> <li>- <i>Legislation took effect January 1, 2008</i></li> </ul> <p><i>CLD: Legislation implemented: changes enacted to ACJA § 7-203, training provided to confidential intermediaries, judges, court clerks and staff, and other governmental agencies (e.g. DES). Policies and procedures adopted.</i></p>		
Power of Attorney Project	Completed	Fall 2007
<ul style="list-style-type: none"> <li>- <i>Collaborative project with other stakeholders (State Bar, Attorney General, Governor's Office on Aging) to identify abuses in power of attorney cases and possible solutions including proposed amendments to statutes, court rules, requirements on certified fiduciaries acting as power of attorney, and community education. Project to initiate in Fall 2007 with presentation to AJC in June 2008.</i></li> <li>- <b>Update:</b> <i>Project underway. Subcommittee of Fiduciary Board is examining issue and is drafting proposed changes to ACJA § 7-202 and relevant statutes with plan to present proposals to AJC in October 2008.</i></li> </ul>		

**OCTOBER, NOVEMBER, DECEMBER 2007**

Convene Personnel Issues Workgroup	Completed	October 2007
Recruitment/Retention/Succession Planning (Note: decision was made to focus only on recruitment and retention, not succession planning)	Completed	
<ul style="list-style-type: none"> <li>- <i>Determine what's working</i></li> <li>- <i>Identify participants</i></li> <li>- <i>Develop best practices</i></li> <li>- <i>Offer program at Dec. 2007 Leadership Conf. to share results</i></li> </ul>		

CourTools – LJC Implementation Plan for Measure I/ GJ Survey Results to AJC	Completed	October 2007
DUI Reengineering Plan to the AJC	Completed	October 2007
Capital Case Task Force Report/ Recommendations to the AJC	Completed	October 2007
Dependency Regional Education Summits	Completed	Nov. 2007
Implement Integrated Family Court Pilot In Coconino County	Completed	Nov. 2007
CourTools - <i>Note: considering Employee or Jury Survey as next measure to implement – for discussion at Joint Meeting in June. Jury Survey is Next</i>	Completed	Dec. 2007
Leadership Conference (3 <sup>rd</sup> Annual)	Completed	Dec. 2007
Pandemic Planning Presented to the AJC	Completed	Dec. 2007
Maricopa Pan Flu Committee Established Working with the County and State Public Health Agencies for Joint Planning	Completed (Commenced June 2006)	
CourTools Measures 2, 3, 4, and 5 - <i>Note: DUI for Limited Jurisdiction; Initiated with General Jurisdiction Completed with LJ courts. On hold with GJ courts due to budget cuts and position vacancy</i>	Completed	Dec. 2007
Evidence-Based Sentencing Plan/Concept (Part I) to AJC	Completed	Dec. 2007
Detention & Treatment Fund Audits	Completed	Dec. 2007
Project Passport Rollout by 12/31/07	Completed	Dec. 2007
Model Code of Conduct for Judicial Officers Phase I	Completed	Dec. 2007
CLIA Plan Adopted	Completed	Dec. 2007
Remote Court Reporters Project Six Counties Received CPAF Funding for Equipment	In Process	Winter 2007
Jury Legislation Implemented	Completed	Winter 2007

Follow-up on Death Penalty Task Force Recommendations Oversight Committee Established	Completed	Winter 2007
Legal Advice/Legal Info. – Train the Trainer	Completed	Winter 2007
<b>Foreign Born Adult Protocol</b>	<b>Completed</b>	<b>December 2007</b>
<b>Sensitive Data Committee Established</b>	<b>Completed</b>	<b>December 2007</b>

### **JANUARY, FEBRUARY, MARCH, AND APRIL 2008**

Web-Based Forms Part I (DV)	Completed	January 2008
Update Family Court Rules Filed	Completed	January 2008
- <i>Implement - final 1<sup>st</sup> ARFLP petition to amend to go to Sept 2007 Justices' Rules Agenda meeting. Effective date for amendments in 1<sup>st</sup> ARFLP Petition is Jan. 1, 2008.</i>	Completed	
- <i>Note: 2<sup>nd</sup> ARFLP Petition to Amend to be submitted November 1, 2008. Public comment to go from Dec-May 2008. Final 2<sup>nd</sup> Petition to amend submitted to staff attorneys in Aug 2008 for September Rules Agenda. Effective date for amendments in 2<sup>nd</sup> ARFLP Petition: <b>January 1, 2009.</b></i>		
Domestic Violence Rules Effective	Completed	January 2008
- <i>Arizona Rules of Protective Order Procedure (ARPOP)</i>		
<b>Prop 100 Rules/Protocol (New Rules/Broadcast)</b>	<b>Completed</b>	<b>January 2008</b>
<b>Employer Sanction Law Takes Effect</b>	<b>Completed</b>	<b>January 2008</b>
<b>Admission on Motion Committee Established</b>	<b>Completed</b>	<b>January 2008</b>
<b>Foreign Born Juvenile Protocol</b>	<b>Completed</b>	<b>Feb. 2008</b>
<b>Lawyers Helping Homeowners Project</b>	<b>Completed</b>	<b>Feb. 2008</b>
New Dependency Judge Training (Dep. 101)	Completed	March 2008
Revised Code of Conduct for Judicial Employees to AJC	Completed	March 2008
DUI Reengineering - Statewide Implementation	In Process	Spring 2008
- Not all Courts Participating in Phase II – Statewide in Fall 2008		
Speed Up Severance Cases in Appellate Courts	Completed	Spring 2008

<b>Web Redesign Project</b>	<b>Completed</b>	<b>Spring 2008</b>
Juvenile Detention Task Force AO/Appointments	Completed	March 2008
SPEP Recidivism Study:	Completed	January 2008
<b>ATR Grant for Meth and Drug Court Program</b>	<b>Completed</b>	<b>April 2008</b>
Jury System Web Interface Implementation Completion Scheduled for Spring/Summer 2008	Implemented	Spring 2008
E-Filing Project Pilot Launched (Supreme Court)		Spring 2008
<b>“Go Blue with CASA” Campaign</b>		<b>Completed</b>
OST (Offender Screening Tool) Validation/Study		Completed
Judicial Conference (Children & Family Theme)		Completed
FCRB State Board Executive Retreat		Completed
New Juvenile Probation Performance Measures		Completed
Model Code Task Force – Phase 2		Completed
Web-Based Forms (Orders of Protection)		Completed
Indian Child Welfare Act Training for Juvenile Court		Completed