

## **LOOKING FORWARD**

### **Strategic Agenda – Planned Initiatives**

#### **New Project Timeline**

**April 15, 2008 – September 2009**

#### **APRIL, MAY, JUNE 2008**

E-Filing Project Pilot Launched (Supreme Court)

Third Round of Dependency Attorney Training – Maricopa

Courthouse Security

- New curriculum developed for Security Officer Orientation – Pilot at JEC Regional Sessions

Statewide Assessment – ICPC for the Placement of Children

FARE Contract Renewal

FCRB Finding 10 Report Ready for Quarterly Distribution

CMS Pilots Launched in Yavapai and La Paz

General Jurisdiction CMS Pilot

Superior Court E-Filing/Strategic Direction Pilot

New Data Center Completed

Law Library Build-Out Completed

Going Green – Complete Lighting Retrofit for State Courts Building

Complete Foreign Born Juvenile Protocol

Office Space for Officer Training Secured and Training Started

Launch “Legal Education” Distance Learning for Judges

Review and Report on the Discipline System

Report on Admissions on Motion Committee/Final Report to the Court

Revised Employee Code of Conduct

Revised Judicial Canons of Conduct to the Court

Revised Code of Conduct for Judicial Employees to the Arizona Judicial Council

DUI Reengineering – Phase II Implementation  
Over 60 Courts Participating

Jury System Web Interface Implementation  
Installed in all Counties except Maricopa and Pima; Pima has functionality  
Completion Scheduled for Spring/Summer 2008

Remote Court Reporters Project  
Testing/Demonstration Spring/Summer 2008

Paid Hearing Officer Project  
Project initiated in December 2006 with hiring of paid hearing officer Judge  
Coker and assignment of cases. Project report to be presented to Court in  
May 2008 with recommendation for continuation of paid hearing officers.

### **JULY, AUGUST, SEPTEMBER 2008**

Juvenile Justice Performance Report Card Published/Released

Juvenile Detention Task Force Recommended Standards Drafted

SPEP: Updated Evaluation Scores Distributed to Providers

JOLTS – Statewide Identifier Implemented

New Dependency Judge Training Follow-Up

CASA Diversity Recruitment Campaign

CASA Effectiveness Study

E-Filing Project Pilot Launched (Superior Court)

Limited Jurisdiction Court CMS Decision

New Roof for the State Courts Building

Juvenile Recidivism Study (Three Years into Adulthood)

Appellate CourTools

Morrison Report – CIDVIC Recommendations

Photo Rader (If Required by Law)

Review Conditional Admission Process

Adoption of Probate Rules

Update New Employee Orientation

Revised COOP/Training Plan Developed for the AOC

Centennial Project Kickoff

Statewide Media Project Plan

**OCTOBER, NOVEMBER, DECEMBER 2008**

Minority Summit Held (Depends on Budget)

Juvenile Needs Assessment Instrument Ready for Implementation

Drug Court Evaluation Completed

Dependency Caseload Management Follow-Up

Dependency Court Performance Measures Developed

New World Financial Implementation

Advanced Leadership (Three State Pilot)

Evaluate Integrated Family Court (IFC) Pilots

Rule 123

Child Support Guidelines – Preliminary Report

DUI Case Processing Project – Statewide Implementation

Interpreter Registry

Enhanced Efforts to Secure Passage for Federal TIP

Administrative Code Forum Online

Training on Probate Rules

Personnel Policy Updates  
Pro Bono Summit

DUI Reengineering – Final Phase Implementation

Detailed Strategic Planning for the Education Services Division (what's working and what's not)

**JANUARY, FEBRUARY, MARCH 2009**

Family Court Rules Implemented

JOLTSaz Rollout to Commence

New Dependency Judge Training (Dependency 101)

Appellate Court Time Standards/Performance Measures

General Jurisdiction E-Filing Pilot

JOLTSaz Pilot/Integration

Defensive Driving Implementation

Reengineering Intensive Probation Supervision (IPS) Proposal --Tentative

Domestic Relations Rule Changes Implemented

Restitution Webpage

Five-Year Trend Graphs/Reports – Statistics

Currently have case filings by case type. Project will eventually include dispositions by case type.

Online Probate Training

Implement Probate Rules

APETS to AJACS Integration

Begin Process of Developing New Strategic Agenda

Conference of Chief Justices

**APRIL, MAY, JUNE 2009**

Drug Court Process Evaluation

Limited Jurisdiction Court CMS Pilot

Electronic Statistics for APETS

Implementation of Consortium CMP Program

DTEF Restructuring Project

Limited Jurisdiction CourTools – Measure 1: Access and Fairness Survey

General Jurisdiction CourTools – Measure 8: Juror Yield and Utilization

Standardized Presentence Report/Rewrite the Conditions

**JULY, AUGUST, SEPTEMBER 2009**

Victims' Notification for AJACS Courts